CITY OF HAYWARD AGENDA DATE  06/12/01

AGENDA REPORT AGENDAITEM g
WORK SESSION ITEM

TO: Mayor and City Council
FROM: Director of Public Works

SUBJECT: Mission Boulevard at Industrial Parkway Spot Widening Project: Approval of
Addenda and Award of Contract

RECOMMENDATION:
It is recommended that the City Council approve the attached resolutions that:

1. Approve Addenda 1 and 2, which extend the advertisement period and provide minor
modifications to the plans and specifications; and

2. Award the contract to O. C. Jones and Sons, Inc., of Berkeley, in the amount of
$2,185,445.50.

BACKGROUND:

This Measure B funded project will widen Mission Boulevard approximately 700 feet north
and 2000 feet south of Industrial Parkway (see Exhibit A). This widening will provide a new,
third, southbound through-lane north and south on Mission Boulevard near the intersection; a
new, shared, through right-turn lane for Industrial Parkway at the intersection; realigned and
landscaped median islands (see Exhibit B); and a new traffic signal on Mission Boulevard at
Garin Avenue.

On March 20, 2001, the City Council: (1) authorized the City Manager to execute an
amendment to the existing agreement with Alameda County Transportation Authority, to
provide that the City will manage the project, and to execute a cooperative agreement with
Caltrans, since the majority of work is on a state highway; (2) acknowledged that the Negative
Declaration and Initial Study for the project had been approved by ACTA; and (3) approved
the plans and specifications for the project and called for bids to be received on
April 24, 2001.

During the bidding period, Addendum No. 1 was issued to add minor revisions and to extend
the bid opening date to May 17, 2001, to avoid conflict with several other major project bid
openings at other public agencies. Addendum No. 2 was issued to inform bidders on the
progress of utility relocations necessary to clear the site for construction.



Since this is a City-advertised project, our Disadvantaged Business Enterprise (DBE) and
Women Business Enterprise (WBE) program applies. The established goals for this project are
15 percent for DBE and 7 percent for WBE participation. The low bid from O. C. Jones and
Sons included 4.6 percent DBE participation and 21.5 percent WBE participation, which
exceed the goals’ total. Staff recommends that the City Council award the contract to O. C.
Jones and Sons, Inc.

PROJECT COSTS:

The estimated costs for the project are as follows:

Demolition 99,554

Construction Management 223,000

Construction Cost (This Action) 2,185,446

Inspection and Survey 34,000

Total 2,542,000
FUNDING:

The proposed 2001/02 Capital Improvement Program Budget includes $2,575,000 for this
project. ACTA will reimburse all costs beyond $447,000, which is the City’s share based on
the City/ACTA Local Match Agreement.

SCHEDULE: ;
Award June 12, 2001
Begin Construction July 16, 2001
End Construction March 25, 2002
Complete Plant Establishment March 10, 2003
Prepared by:

V.

(Ssda—
Robert A. Bauman, Deputy Director of Public Works

Recommended by:

Dennis L. Butler,

Approyed by:

Jestis Atmas, City Manager‘

Attachments: Exhibit A: Pavement Striping and Marking
Exhibit B: Landscape Plan
Exhibit C: Bid Summary
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CITY OF HAYWARD

MISSION BOULEVARD/INDUSTRIAL PARKWAY SPOT WIDENING

PROJECT NO. 5736; CALTRAN CONTRACT NO. 04-233634
BIDS OPENED: MAY 17, 2001

{NUMBER OF BIDS RECEIVED - 5)

Page 1 of 15

0.C. JONES & SONS, INC.

BAY CITIES PAVING & GRADING

ENGINEER'S 1520 FOURTH STREET 5029 FORNI DRIVE
BID SUMMARY ESTIMATE BERKELEY CA 94710 CONCORD CA 94520
(610) 526-3424 PHONE|(925) 687-6666 PHONE
(610) 526-0990 FAX}(925) 687-2122 FAX
ITEM|[QUANTITY] UNIT DESCRIPTION UNIT PRICE TOTAL UNIT PRICE TOTAL UNIT PRICE TOTAL

1 1 LS [PROGRESS SCHEDULE 5,000.00 5,000.00 5,000.00 5,000.00 38,500.00 38,500.00
{CRITICAL PATH)

2 910 M |TEMPORARY FENCE (TYPE 156.00 13,650.00 11.50 10,465.00 10.85 9,873.50
CL-1.8)

3 3 EA |TEMPORARY DRAINAGE 750.00 2,250.00 300.00 900.00 325.00 975.00
INLET PROTECTION

4 1 LS |TEMPORARY CONCRETE 2,000.00 2,000.00 2,000.00 2,000.00 16,365.00 16,365.00
WASHOUT FACILITY

5 1 LS |CONSTRUCTION AREA 11,100.00 11,100.00 2,200.00 2,200.00 10,085.00 10,085.00
SIGNS

6 1 LS |TRAFFIC CONTROL SYSTEM 15,000.00 15,000.00 15,000.00 15,000.00 38,500.00 38,600.00

7 21 EA |TYPE il BARRICADE 100.00 2,100.00 100.00 2,100.00 165.00 3,465.00

8 7.410 M  |TEMPORARY TRAFFIC 5.00 37,050.00 5.25 38,902.50 6.60 48,906.00
STRIPE (TAPE)

9 10 M2 |TEMPORARY PAVEMENT 100.00 1,000.00 200.00 2,000.00 165.00 1,650.00
MARKING (TAPE)

10 59 EA [CHANNELIZER (SURFACE 35.00 2,065.00 35.00 2,065.00 38.50 2,271.50
MOUNTED)

11 280 EA |TEMPORARY PAVEMENT 5.00 1,400.00 6.00 1,680.00 5.50 1,540.00
MARKER

12 2,373 M |TEMPORARY RAILING (TYPE 35.00 83,0565.00 50.00 118,650.00 30.50 72,376.50
K)

13 143 EA |TEMPORARY CRASH 250.00 35,750.00 200.00 28,600.00 220.00 31,460.00
CUSHION MODULE

14 3 EA |ABANDON CULVERT 750.00 2,250.00 1,250.00 3,750.00 550.00 1,650.00

15 1,880 M |REMOVE PAINTED TRAFFIC 1.40 2,632.00 2.30 4,324.00 2.75 5,170.00
STRIPE

16 28 M2 [REMOVE PAINTED 30.00 840.00 12.00 336.00 33.00 924.00
PAVEMENT MARKING

17 610 EA |REMOVE PAVEMENT 1.00 610.00 1.00 610.00 2.20 1,342.00
MARKER

18 5 EA |REMOVE ROADSIDE SIGN 65.00 325.00 75.00 375.00 55.00 275.00




CITY OF HAYWARD
MISSION BOULEVARD/INDUSTRIAL PARKWAY SPOT WIDENING
PROJECT NO. 5736; CALTRAN CONTRACT NO. 04-233634

BIDS OPENED: MAY 17, 2001

(NUMBER OF BIDS RECEIVED - 5)

Page 2 of 15

O.C. JONES & SONS, INC.

BAY CITIES PAVING & GRADING

ENGINEER'S 15620 FOURTH STREET 5029 FORNI DRIVE
BID SUMMARY ESTIMATE BERKELEY CA 94710 CONCORD CA 94520
(610) 526-3424 PHONE{(925) 687-6666 PHONE
(610) 526-0990 FAX](925) 687-2122 FAX
ITEM|QUANTITY] UNIT DESCRIPTION UNIT PRICE TOTAL UNIT PRICE TOTAL UNIT PRICE TOTAL
19 1 EA |REMOVE PCC LINED 500.00 500.00 1,000.00 "1,000.00 230.00 230.00
DEPRESSION
20 5 M |REMOVE PIPE 50.00 250.00 65.00 325.00 110.00 550.00
21 3 EA |REMOVE INLET 700.00 2,100.00 1,000.00 3,000.00 550.00 1,650.00
22 1 EA |REMOVE HEADWALL 700.00 700.00 1,500.00 1,5600.00 550.00 550.00
23 73 M2 [REMOVE RETAINING WALL 70.00 5,110.00 75.00 5,475.00 68.00 4,964.00
24 1 EA |RECONSTRUCT MANHOLE 500.00 500.00 6,000.00 6,000.00 880.00 880.00
25 28 EA |RELOCATE ROADSIDE SIGN 170.00 4,760.00 160.00 4,480.00 176.00 4,928.00
26 1 EA |ADJUST MANHOLE TO 500.00 500.00 1,000.00 1,000.00 550.00 550.00
GRADE
27 2 EA |ADJUST MONITORING 2,000.00 4,000.00 300.00 600.00 275.00 550.00
WELL TO GRADE
28 720 M2 |[COLD PLANE ASPHALT 10.00 7,200.00 8.00 5,760.00 13.90 10,008.00
CONCRETE PAVEMENT
29 3156 M3 |REMOVE CONCRETE 115.00 36,225.00 65.00 20,475.00 36.60 11,629.00
30 1 LS |CLEARING AND GRUBBING 8,200.00 8,200.00 8,200.00 8,200.00 12,800.00 12,800.00
31 1 LS |DEVELOP WATER SUPPLY 7,500.00 7,500.00 7,500.00 7,500.00 2,200.00 2,200.00
32 7,300 M3 |ROADWAY EXCAVATION 15.00 109,600.00 18.50 135,050.00 30.60 223,380.00
33 316 M3 |ROADWAY EXCAVATION 400.00 126,400.00 185.00 58,460.00 227.00 71,732.00
(TYPE Z-2) (AERIALLY
DEPOSITED LEAD)
34 1 LS |LEAD COMPLIANCE PLAN 5,000.00 5,000.00 2,500.00 2,500.00 1,650.00 1,660.00
35 200 M3 |STRUCTURE EXCAVATION 30.00 6,000.00 30.00 6,000.00 38.00 7,600.00
(RET WALL)
36 190 M3 |STRUCTURE BACKFILL (RET 40.00 7,600.00 50.00 9,500.00 68.50 13,015.00
WALL)
37 1.310 M3 {IMPORTED TOPSOIL 35.00 45,850.00 45.00 58,950.00 49.50 64,845.00
38 1,350 M2 |CULTIVATE (SOIL 4.00 5,400.00 3.00 4,050.00 3.30 4,455.00
AMENDMENT)
39 1,350 M2 |MULCH 5.00 6,750.00 2.50 3,375.00 2.75 3,712.50




CITY OF HAYWARD

MISSION BOULEVARD/INDUSTRIAL PARKWAY SPOT WIDENING

PROJECT NO. 5736; CALTRAN CONTRACT NO. 04-233634
BIDS OPENED: MAY 17, 2001

(NUMBER OF BIDS RECEIVED - 5)

Page 3 of 15

0.C. JONES & SONS, INC.

BAY CITIES PAVING & GRADING

ENGINEER'S 1620 FOURTH STREET 15029 FORNI! DRIVE
BID SUMMARY ESTIMATE BERKELEY CA 94710 CONCORD CA 94520
(610) 5626-3424 PHONE|{925) 687-6666 PHONE
(510} 526-0990 FAX](925) 687-2122 FAX
ITEM|QUANTITY] UNIT DESCRIPTION UNIT PRICE TOTAL UNIT PRICE TOTAL UNIT PRICE TOTAL
40 335 M2 |EROSION CONTROL (TYPE 1.50 502.50 3.00 1,005.00 2.85 954.75
D)
41 125 EA |PLANT GROUP A 10.00 1,250.00 10.00 1,250.00 11.00 1,375.00
42 1,522 EA [PLANT GROUP B 22.00 33,484.00 13.00 19,786.00 14.30 21,764.60
43 63 EA |PLANT GROUP K 300.00 18,900.00 210.00 13,230.00 231.00 14,553.00
44 1 LS |PLANT ESTABLISHMENT 20,000.00 20,000.00 12,000.00 12,000.00 13,200.00 13,200.00
WORK
45 107 M |ROOT CONTROL BARRIER 50.00 5,350.00 40.00 4,280.00 44.00 4,708.00
(TYPE 1)
46 63 EA |AUGER HOLE 50.00 3,150.00 25.00 1,675.00 27.50 1,732.50
47 1 LS [IRRIGATION SYSTEM 125,000.00 125,000.00 87,500.00 87,500.00 96,250.00 96,250.00
48 73 M |75 MM PLASTIC PIPE (PR 20.00 1,460.00 50.00 3,650.00 55.00 4,015.00
315) (SUPPLY LINE)
49 140 M |200 MM CORRUGATED 200.00 28,000.00 90.00 12,600.00 99.00 13,860.00
HIGH DENSITY
POLYETHYLENE PIPE
50 2,865 M3 |CLASS 4 AGGREGATE 25.00 71,625.00 25.00 71,625.00 35.75 102,423.75
SUBBASE
51 2,110 M3 |CLASS 3 AGGREGATE BASE 35.00 73,850.00 50.00 105,500.00 40.25 84,927.50
52 3,686 | TONNE|ASPHALT CONCRETE (TYPE 42.00 150,670.00 60.00 215,100.00 63.75 228,543.75
A}
53 1 TONNE |PAVING ASPHALT (BINDER- 125.00 125.00 1.00 1.00 1.10 1.10
PAVEMENT REINF FABRIC)
54 920 M2 |PAVEMENT REINFORCING 3.00 2,760.00 2.50 2,300.00 3.80 3,496.00
FABRIC
55 1,280 M2 |PLACE ASPHALT 22.00 28,160.00 12.00 15,360.00 15.95 20,416.00
CONCRETE
(MISCELLANEOUS AREA)
56 100 M3 |STRUCTURAL CONCRETE 375.00 37,500.00 830.00 83,000.00 913.00 91,300.00
(RET WALL)




CITY OF HAYWARD

MISSION BOULEVARD/INDUSTRIAL PARKWAY SPOT WIDENING

PROJECT NO. 5736; CALTRAN CONTRACT NO. 04-233634
BIDS OPENED: MAY 17, 2001

(NUMBER OF BIDS RECEIVED - 5)

Page 4 of 15

0.C. JONES & SONS, INC.

BAY CITIES PAVING & GRADING

ENGINEER'S 1520 FOURTH STREET 5029 FORNI DRIVE
BID SUMMARY ESTIMATE BERKELEY CA 94710 CONCORD CA 94520
(510) 626-3424 PHONE|(925) 687-6666 PHONE
(510) 526-0990 FAx|925) 687-2122 FAX
ITEMJQUANTITY] UNIT DESCRIPTION UNIT PRICE TOTAL UNIT PRICE TOTAL UNIT PRICE TOTAL

57 21 M3 |MINOR CONCRETE (MINOR 1,100.00 23,100.00 800.00 16,800.00 1,017.00 21,357.00
STRUCTURE)

58 | 4,220 | KG |BAR REINFORCING STEEL 1.50 6,330.00 2.00 8,440.00 2.15 9,073.00
(RET WALL) :

59 14 EA |ROADSIDE SIGN (ONE- 185.00 2,590.00 275.00 3,850.00 176.00 2,464.00
POST) v

60 3 EA |INSTALL ROADSIDE SIGN 110.00 330.00 200.00 600.00 302.50 907.50
(STRAP AND SADDLE
BRACKET METHOD)

61 15 M |375 MM REINFORCED 250.00 3,750.00 250.00 3,750.00 212.00 3,180.00
CONCRETE PIPE (CLASS Iil)

62 38 M |450 MM REINFORCED 250.00 9,500.00 300.00 11,400.00 137.00 5,206.00
CONCRETE PIPE (CLASS Ill) '

63 4 M |600 MM REINFORCED 300.00 1,200.00 450.00 1,800.00 328.50 1,314.00
CONCRETE PIPE (CLASS Ill)

64 | 278 M3 |MINOR CONCRETE 375.00 104,250.00 405.00 112,590.00 445.00 123,710.00
(MISCELLANEOUS
CONSTRUCTION)

65 | 590 M2 |MINOR CONCRETE 110.00 64,900.00 115.00 67,850.00 124.00 73,160.00
(STAMPED CONCRETE)

66 4 EA |MINOR CONCRETE (TREE 1,000.00 4,000.00 850.00 3,400.00 820.00 3,280.00
GRATE)

67 | 650 KG |MISCELLANEOUS IRON AND 3.00 1,950.00 3.50 2,275.00 3.00 1,950.00
STEEL

68 2 EA |SURVEY MONUMENT 400.00 800.00 500.00 1,000.00 935.00 1,870.00

69 6 EA |OBJECT MARKER (TYPE K) 55.00 330.00 76.00 450.00 82.50 495.00

70| 110 M |PIPE HANDRAILING 400.00 44,000.00 200.00 22,000.00 198.00 21,780.00

71| 260 M2 |THERMOPLASTIC 30.00 7,800.00 26.00 6,760.00 28.60 7,436.00
PAVEMENT MARKING

72 | 2,584 | M |100 MM THERMOPLASTIC 3.00 7,752.00 1.50 3,876.00 1.43 3,695.12
TRAFFIC STRIPE




CITY OF HAYWARD

MISSION BOULEVARD/INDUSTRIAL PARKWAY SPOT WIDENING

PROJECT NO. 5736; CALTRAN CONTRACT NO. 04-233634

BIDS OPENED: MAY 17, 2001

(NUMBER OF BIDS RECEIVED - 5)

Page 5 of 15

0.C. JONES & SONS, INC.

BAY CITIES PAVING & GRADING

ENGINEER'S 1520 FOURTH STREET 5029 FORNI DRIVE
BID SUMMARY ESTIMATE BERKELEY CA 94710 CONCORD CA 94520
(510) 526-3424 PHONE}(925) 687-6666 PHONE
{510) 526-0990 FAX|(925) 687-2122 FAX
ITEMJQUANTITY] UNIT DESCRIPTION UNIT PRICE TOTAL UNIT PRICE TOTAL UNIT PRICE TOTAL
73 601 M |200 MM THERMOPLASTIC 3.00 1,803.00 3.00 1,803.00 2.86 1,718.86
TRAFFIC STRIPE
74 55 M |[100MM THERMOPLASTIC 3.00 165.00 2.00 110.00 1.82 100.10
TRAFFIC STRIPE (BROKEN
2.14 TO 5.18)
75 | 1,087 EA |PAVEMENT MARKER (NON- 2.00 2,174.00 3.00 3,261.00 2.20 2,391.40
REFLECTIVE) '
76 349 EA |PAVEMENT MARKER 3.00 1,047.00 4.00 1,396.00 3.85 1,343.65
(REFLECTIVE)
77 1 LS |SIGNAL AND LIGHTING 103,000.00 103,000.00 101,000.00 101,000.00 111,100.00 111,100.00
(LOCATION 1)
78 1 LS |SIGNAL AND LIGHTING 163,000.00 163,000.00 135,000.00 135,000.00 148,500.00 148,500.00
{LOCATION 2)
79 1 LS |SIGNAL AND LIGHTING 30,000.00 30,000.00 19,795.00 19,795.00 11,000.00 11,000.00
{STAGE CONSTRUCTION)
80 1 LS |LIGHTING (CITY) 60,000.00 60,000.00 53,000.00 53,000.00 58,300.00 58,300.00
81 2 EA |MODEL 170 CONTROLLER 16,000.00 32,000.00 10,660.00 21,320.00 24,200.00 48,400.00
82 2 EA |TYPE HlI-CF SERVICE 5,000.00 10,000.00 2,500.00 5,000.00 7,700.00 15,400.00
EQUIPMENT ENCLOSURE ‘
83 1 LS |INTERCONNECTION 42,200.00 42,200.00 35,000.00 35,000.00 38,500.00 38,500.00
SYSTEM
84 1 LS |MOBLIZATION 213,157.12 213,157.12 100,000.00 100,000.00 35,000.00 35,000.00
85 1 LS |ADMINISTRATIVE CHANGE 210,000.00 210,000.00 210,000.00 210,000.00 210,000.00 210,000.00
ORDER
TOTAL 2,360,936.62 2,185,445.50 2,393,259.58

* TOTAL DIFFERENT THAN
SUBMITTED BID




CITY OF HAYWARD

MISSION BOULEVARD/INDUSTRIAL PARKWAY SPOT WIDENING

PROJECT NO. 5736; CALTRAN CONTRACT NO. 04-233634
BIDS OPENED: MAY 17, 2001

{NUMBER OF BIDS RECEIVED - 5)

Page 6 of 15

REDGWICK CONSTRUCTION

DESILVA GATES CONST.

ENGINEER'S 25599 HUNTWOOD AVENUE 11555 DUBLIN BLVD.
BID SUMMARY ESTIMATE HAYWARD CA 94544 DUBLIN CA 94568
{510) 782-0400 PHONE 1(925) 829-9220 PHONE
(610) 785-4892 FAX ](925) 803-4263 FAX
ITEMJQUANTITY] UNIT DESCRIPTION UNIT PRICE TOTAL UNIT PRICE TOTAL UNIT PRICE TOTAL

1 1 LS |PROGRESS SCHEDULE 5,000.00 5,000.00 1,000.00 . 1,000.00 1,000.00 1,000.00
(CRITICAL PATH)

2 910 M |TEMPORARY FENCE (TYPE 15.00 13,650.00 8.00 7,280.00 15.00 13,650.00
CL-1.8)

3 3 EA |TEMPORARY DRAINAGE 750.00 2,250.00 200.00 600.00 300.00 900.00
INLET PROTECTION .

4 1 LS |TEMPORARY CONCRETE 2,000.00 2,000.00 1,000.00 1,000.00 1,000.00 1,000.00
WASHOUT FACILITY

5 1 LS (CONSTRUCTION AREA 11,100.00 11,100.00 2,200.00 2,200.00 2,000.00 2,000.00
SIGNS

6 1 LS |TRAFFIC CONTROL SYSTEM 15,000.00 15,000.00 15,000.00 15,000.00 5,000.00 5,000.00

7 21 | EA |TYPE i BARRICADE 100.00 2,100.00 120.00 2,620.00 150.00 3,150.00

8 7,410 M |TEMPORARY TRAFFIC 5.00 37,050.00 5.50 40,755.00 5.00 37,050.00
STRIPE (TAPE)

9 10 M2 {TEMPORARY PAVEMENT 100.00 1,000.00 220.00 2,200.00 200.00 2,000.00
MARKING (TAPE)

10 59 EA |[CHANNELIZER (SURFACE 356.00 2,065.00 35.00 2,065.00 40.00 2,360.00
MOUNTED)

11 280 EA TEMPORARY PAVEMENT 5.00 1,400.00 6.50 1,820.00 6.00 1,680.00
MARKER

12 2,373 M |TEMPORARY RAILING (TYPE 35.00 83,055.00 32.00 75,936.00 50.00 118,650.00
K}

13 143 EA |TEMPORARY CRASH 250.00 35,750.00 250.00 35,750.00 200.00 28,600.00
CUSHION MODULE

14 3 EA |ABANDON CULVERT 750.00 2,250.00 500.00 1,5600.00 1,500.00 4,500.00

15 1,880 M |REMOVE PAINTED TRAFFIC 1.40 2,632.00 2.50 4,700.00 2.00 3,760.00
STRIPE

16 28 M2 [REMOVE PAINTED 30.00 840.00 13.00 364.00 10.00 280.00
PAVEMENT MARKING

17 610 EA |REMOVE PAVEMENT 1.00 610.00 1.00 610.00 1.00 610.00
MARKER

18 5 EA |REMOVE ROADSIDE SIGN 65.00 325.00 80.00 400.00 100.00 500.00




CITY OF HAYWARD

MISSION BOULEVARD/INDUSTRIAL PARKWAY SPOT WIDENING

PROJECT NO. 5736; CALTRAN CONTRACT NO. 04-233634
BIDS OPENED: MAY 17, 2001

(NUMBER OF BIDS RECEIVED - 5)

Page 7 of 15

REDGWICK CONSTRUCTION

DESILVA GATES CONST.

ENGINEER'S 25599 HUNTWOOD AVENUE 11555 DUBLIN BLVD.
BID SUMMARY ESTIMATE HAYWARD CA 94544 DUBLIN CA 94568
(610) 782-0400 PHONE |(925) 829-9220 PHONE
(610) 785-4892 FAX ({925} 803-4263 FAX
ITEM|QUANTITY] UNIT DESCRIPTION UNIT PRICE TOTAL UNIT PRICE TOTAL UNIT PRICE TOTAL
19 1 EA |REMOVE PCC LINED 500.00 500.00 550.00 550.00 500.00 500.00
DEPRESSION
20 5 M |REMOVE PIPE 50.00 250.00 100.00 500.00 100.00 500.00
21 3 EA |REMOVE INLET 700.00 2,100.00 750.00 2,250.00 900.00 2,700.00
22 1 EA |REMOVE HEADWALL 700.00 700.00 1,000.00 1,000.00 800.00 800.00
23 73 M2 [REMOVE RETAINING WALL 70.00 5,110.00 90.00 6,5670.00 200.00 14,600.00
24 1 EA |RECONSTRUCT MANHOLE 500.00 500.00 3,500.00 3,600.00 5,000.00 5,000.00
25 28 EA |RELOCATE ROADSIDE SIGN 170.00 4,760.00 170.00 4,760.00 300.00 8,400.00
26 1 EA |ADJUST MANHOLE TO 500.00 500.00 1,000.00 1,000.00 1,500.00 1,600.00
GRADE
27 2 EA |ADJUST MONITORING 2,000.00 4,000.00 500.00 1,000.00 1,000.00 2,000.00
WELL TO GRADE
28 720 M2 |COLD PLANE ASPHALT 10.00 7,200.00 8.00 5,760.00 10.00 7,200.00
CONCRETE PAVEMENT
29 315 M3 [REMOVE CONCRETE 115.00 36,225.00 125.00 39,375.00 120.00 37,800.00
30 1 LS |CLEARING AND GRUBBING 8,200.00 8,200.00 8,200.00 8,200.00 8,000.00 8,000.00
31 1 LS |[DEVELOP WATER SUPPLY 7,5600.00 7,500.00 7,500.00 7,500.00 7,000.00 7,000.00
32 7,300 M3 [ROADWAY EXCAVATION 15.00 109,500.00 24.50 178,850.00 30.00 219,000.00
33 316 M3 [ROADWAY EXCAVATION 400.00 126,400.00 135.00 42,660.00 225.00 71,100.00
{TYPE Z-2) (AERIALLY
DEPOSITED LEAD)
34 1 LS |[LEAD COMPLIANCE PLAN 5,000.00 5,000.00 1,000.00 1,000.00 20,000.00 20,000.00
35 200 M3 [STRUCTURE EXCAVATION 30.00 6,000.00 35.00 7,000.00 100.00 20,000.00
(RET WALL)
36 190 M3 |STRUCTURE BACKFILL (RET 40.00 7,600.00 60.00° 11,400.00 100.00 19,000.00
WALL)
37 1,310 M3 {IMPORTED TOPSOIL 356.00 45,850.00 40.00 52,400.00 40.00 52,400.00
38 1,350 M2 [CULTIVATE (SOIL 4.00 5,400.00 3.25 4,387.50 3.00 4,050.00
AMENDMENT)
39 1,350 M2 |{MULCH 5.00 6,750.00 2.75 3,712.50 2.00 2,700.00




CITY OF HAYWARD

MISSION BOULEVARD/INDUSTRIAL PARKWAY SPOT WIDENING

PROJECT NO. 56736; CALTRAN CONTRACT NO. 04-233634
BIDS OPENED: MAY 17, 2001

{NUMBER OF BIDS RECEIVED - 5)

Page 8 of 15

REDGWICK CONSTRUCTION

DESILVA GATES CONST.

ENGINEER'S 25599 HUNTWOOD AVENUE 11655 DUBLIN BLVD.
BID SUMMARY ESTIMATE HAYWARD CA 94544 DUBLIN CA 94568
(510) 782-0400 PHONE [(925) 829-9220 PHONE
(510) 785-4892 FAX 1(925) 803-4263 FAX
ITEM|QUANTITY] UNIT DESCRIPTION UNIT PRICE TOTAL UNIT PRICE TOTAL UNIT PRICE TOTAL
40 335 M2 |EROSION CONTROL (TYPE 1.50 502.50 2.80 938.00 3.00 1,005.00
D)
41 125 EA |PLANT GROUP A 10.00 1,250.00 11.00 1,375.00 10.00 1,250.00
42 1,522- EA |PLANT GROUP B 22.00 33,484.00 14.00 21,308.00 13.00 19,786.00
43 63 EA |PLANT GROUP K 300.00 18,900.00 220.00 13,860.00 200.00 12,600.00
44 1 LS |PLANT ESTABLISHMENT 20,000.00 20,000.00 12,000.00 12,000.00 2,000.00 2,000.00
WORK
45 107 M |ROOT CONTROL BARRIER 50.00 5,350.00 45.00 4,815.00 40.00 4,280.00
(TYPE 1)
46 63 EA |AUGER HOLE 50.00 3,150.00 30.00 1,890.00 25.00 1,675.00
a7 1 LS |IRRIGATION SYSTEM 125,000.00 125,000.00 110,000.00 110,000.00 80,000.00 80,000.00
48 73 M {75 MM PLASTIC PIPE (PR 20.00 1,460.00 50.00 3,650.00 75.00 5,475.00
315) {SUPPLY LINE)
49 140 M 200 MM CORRUGATED 200.00 28,000.00 95.00 13,300.00 130.00 18,200.00
HIGH DENSITY
POLYETHYLENE PIPE
50 2,865 M3 |CLASS 4 AGGREGATE 25.00 71,625.00 38.00 108,870.00 40.00 114,600.00
SUBBASE
51 2,110 M3 |CLASS 3 AGGREGATE BASE 35.00 73,850.00 47.00 99,170.00 50.00 105,500.00
52 3,685 | TONNE|ASPHALT CONCRETE (TYPE 42.00 150,5670.00 85.00 304,725.00 65.00 233,025.00
A)
53 1 TONNE |PAVING ASPHALT (BINDER- 125.00 125.00 100.00 100.00 1.00 1.00
PAVEMENT REINF FABRIC)
54 920 M2 |PAVEMENT REINFORCING 3.00 2,760.00 3.75 3,450.00 4.00 3,680.00
FABRIC
17 1,280 M2 |PLACE ASPHALT 22.00 28,160.00 10.00 12,800.00 8.00 10,240.00
CONCRETE '
(MISCELLANEOUS AREA)
56 100 M3 |STRUCTURAL CONCRETE 375.00 37,500.00 875.00 87,500.00 800.00 80,000.00
(RET WALL)




CITY OF HAYWARD

MISSION BOULEVARD/INDUSTRIAL PARKWAY SPOT WIDENING

PROJECT NO. 5736; CALTRAN CONTRACT NO. 04-233634
BIDS OPENED: MAY 17, 2001

{NUMBER OF BIDS RECEIVED - 5)
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REDGWICK CONSTRUCTION

DESILVA GATES CONST.

ENGINEER'S 25599 HUNTWOOD AVENUE 11555 DUBLIN BLVD.
BID SUMMARY ESTIMATE HAYWARD CA 94544 DUBLIN CA 94568
{510) 782-0400 PHONE [(925) 829-9220 PHONE
{510) 785-4892 FAX _|(925) 803-4263 _ FAX
ITEM[QUANTITY] UNIT DESCRIPTION UNIT PRICE TOTAL UNIT PRICE TOTAL UNIT PRICE TOTAL
57 21 M3 |MINOR CONCRETE (MINOR 1,100.00 23,100.00 1,000.00 21,000.00 1,200.00 25,200.00
STRUCTURE)
58 | 4,220 | KG |BAR REINFORCING STEEL 1.50 6,330.00 2.00 8,440.00 4.00 16,880.00
(RET WALL) v
59 14 EA |ROADSIDE SIGN (ONE- 185.00 2,590.00 300.00 4,200.00 300.00 4,200.00
POST)
60 3 EA [INSTALL ROADSIDE SIGN 110.00 330.00 220.00 660.00 200.00 600.00
(STRAP AND SADDLE
BRACKET METHOD)
61 15 M |375 MM REINFORCED 250.00 3,750.00 330.00 4,950.00 400.00 6,000.00
CONCRETE PIPE (CLASS Ill)
62 38 M |450 MM REINFORCED 250.00 9,500.00 300.00 11,400.00 400.00 15,200.00
CONCRETE PIPE (CLASS ill)
63 a M |600 MM REINFORCED 300.00 1,200.00 210.00 1,640.00 600.00 2,400.00
.|CONCRETE PIPE (CLASS IIl)
64 | 278 M3 |MINOR CONCRETE 375.00 104,250.00 430.00 119,540.00 500.00 139,000.00
(MISCELLANEOUS
CONSTRUCTION)
65 590 M2 |MINOR CONCRETE 110.00 64,900.00 120.00 70,800.00 120.00 70,800.00
(STAMPED CONCRETE)
66 4 EA |MINOR CONCRETE (TREE 1,000.00 4,000.00 800.00 3,200.00 800.00 3,200.00
GRATE) ,
67 | 650 KG |MISCELLANEOUS IRON AND 3.00 1,950.00 2.90 1,885.00 3.00 1,950.00
STEEL
68 2 EA |SURVEY MONUMENT 400.00 800.00 900.00 1,800.00 500.00 1,000.00
69 6 EA |OBJECT MARKER (TYPE K) 55.00 330.00 80.00 480.00 50.00 300.00
70 110 M |PIPE HANDRAILING 400.00 44,000.00 170.00 18,700.00 180.00 19,800.00
71 260 M2 |THERMOPLASTIC 30.00 7.800.00 28.00 7,280.00 25.00 6,500.00
PAVEMENT MARKING
72 | 2,584 M [100 MM THERMOPLASTIC 3.00 7,752.00 1.40 3,617.60 1.00 2,584.00

TRAFFIC STRIPE




CITY OF HAYWARD

MISSION BOULEVARD/INDUSTRIAL PARKWAY SPOT WIDENING

PROJECT NO. 5736; CALTRAN CONTRACT NO. 04-233634

BIDS OPENED: MAY 17, 2001

(NUMBER OF BIDS RECEIVED - 5)

Page 10 of 15

REDGWICK CONSTRUCTION

DESILVA GATES CONST.

ENGINEER'S 25599 HUNTWOOD AVENUE 11555 DUBLIN BLVD.
BID SUMMARY ESTIMATE HAYWARD CA 94544 DUBLIN CA 94568
{510) 782-0400 PHONE |(925) 829-9220 PHONE
{610) 785-4892 FAX ]{925) 803-4263 FAX
ITEM[QUANTITY] UNIT DESCRIPTION UNIT PRICE TOTAL UNIT PRICE TOTAL UNIT PRICE TOTAL

73 601 M (200 MM THERMOPLASTIC 3.00 1,803.00 2.80 1,682.80 2.00 1,202.00
TRAFFIC STRIPE

74 55 M j100MM THERMOPLASTIC 3.00 165.00 1.80 99.00 2.00 110.00
TRAFFIC STRIPE (BROKEN
2.14705.18)

75 1,087 EA [PAVEMENT MARKER (NON- 2.00 2,174.00 2.20 2,391.40 2.00 2,174.00
REFLECTIVE)

76 349 EA |PAVEMENT MARKER 3.00 1,047.00 3.85 1,343.65 5.00 1,745.00
(REFLECTIVE)

77 1 LS |SIGNAL AND LIGHTING 103,000.00 103,000.00 145,000.00 145,000.00 135,000.00 135,000.00
(LOCATION 1)

78 1 LS [SIGNAL AND LIGHTING 163,000.00 163,000.00 140,000.00 140,000.00 130,000.00 130,000.00
{LOCATION 2)

79 1 LS |SIGNAL AND LIGHTING 30,000.00 30,000.00 7,000.00 7.000.00 10,000.00 10,000.00
(STAGE CONSTRUCTION) "

80 1 LS |LIGHTING (CITY) 60,000.00 60,000.00 84,000.00 84,000.00 44,000.00 44,000.00

81 2 EA |MODEL 170 CONTROLLER 16,000.00 32,000.00 12,000.00 24,000.00 10,000.00 20,000.00

82 2 EA {TYPE lII-CF SERVICE 5,000.00 10,000.00 3,000.00 6,000.00 3,000.00 6,000.00
EQUIPMENT ENCLOSURE .

83 1 LS |INTERCONNECTION 42,200.00 42,200.00 30,000.00 30,000.00 42,000.00 42,000.00
SYSTEM

84 1 LS |MOBLIZATION 213,157.12 213,157.12 100,000.00 100,000.00 100,000.00 100,000.00

85 1 LS |ADMINISTRATIVE CHANGE 210,000.00 210,000.00 210,000.00 210,000.00 210,000.00 210,000.00
ORDER

TOTAL 2,360,936.62 2,409,935.45 2,442,002.00

* TOTAL DIFFERENT THAN
SUBMITTED BID




CITY OF HAYWARD

MISSION BOULEVARD/INDUSTRIAL PARKWAY SPOT WIDENING
PROJECT NO. 5736; CALTRAN CONTRACT NO. 04-233634
BIDS OPENED: MAY 17, 2001

{NUMBER OF BIDS RECEIVED - 5)
Page 11 of 15

GRANITE CONSTUCTION CO
ENGINEER'S P.0. BOX 50085
BID SUMMARY ESTIMATE WATSONVILLE CA 95077
(831) 724-1011 PHONE
(931) 768-4021 FAX
ITEM|QUANTITY] UNIT DESCRIPTION UNIT PRICE TOTAL UNIT PRICE TOTAL
1 1 LS |PROGRESS SCHEDULE 5,000.00 5,000.00 3,5600.00 3,500.00
(CRITICAL PATH)
2 9210 M |TEMPORARY FENCE (TYPE 15.00 13,650.00 10.00 9,100.00
CL-1.8)
3 3 EA |TEMPORARY DRAINAGE 750.00 2,250.00 250.00 750.00
INLET PROTECTION
4 1 LS |TEMPORARY CONCRETE 2,000.00 2,000.00 2,000.00 2,000.00
WASHOUT FACILITY
5 1 LS |CONSTRUCTION AREA 11,100.00 11,100.00 2,200.00 2,200.00
SIGNS
6 1 LS |TRAFFIC CONTROL SYSTEM 15,000.00 15,000.00 15,000.00 15,000.00
7 21 EA |TYPE |l BARRICADE 100.00 2,100.00 150.00 3,150.00
8 7.410 M  |TEMPORARY TRAFFIC 5.00 37,050.00 6.00 44,460.00
STRIPE (TAPE)
9 10 M2 |TEMPORARY PAVEMENT 100.00 1,000.00 150.00 1,500.00
MARKING (TAPE) ’
10 59 EA |CHANNELIZER (SURFACE 35.00 2,065.00 35.00 2,065.00
MOUNTED)
11 280 EA |TEMPORARY PAVEMENT 5.00 1,400.00 3.00 840.00
MARKER
12 2,373 M  [TEMPORARY RAILING (TYPE 35.00 83,055.00 35.00 83,055.00
K)
13 143 EA |TEMPORARY CRASH 250.00 35,750.00 450.00 64,350.00
CUSHION MODULE
14 3 EA |ABANDON CULVERT 750.00 2,250.00 1,200.00 3,600.00
15 1,880 M |REMOVE PAINTED TRAFFIC 1.40 2,632.00 2.00 3,760.00
STRIPE
16 28 M2 |REMOVE PAINTED 30.00 840.00 30.00 840.00
PAVEMENT MARKING
17 610 EA |REMOVE PAVEMENT 1.00 610.00 1.00 610.00
MARKER
18 5 EA |REMOVE ROADSIDE SIGN 65.00 325.00 150.00 750.00




CITY OF HAYWARD

MISSION BOULEVARD/INDUSTRIAL PARKWAY SPOT WIDENING
PROJECT NO. 5736; CALTRAN CONTRACT NO. 04-233634
BIDS OPENED: MAY 17, 2001

{NUMBER OF BIDS RECEIVED - 5)
Page 12 of 15

GRANITE CONSTUCTION CO
ENGINEER'S P.O. BOX 50085
BID SUMMARY ESTIMATE WATSONVILLE CA 95077
(831) 724-1011 - PHONE
(931) 768-4021 FAX
ITEM|QUANTITY] UNIT DESCRIPTION UNIT PRICE TOTAL UNIT PRICE TOTAL
19 1 EA |REMOVE PCC LINED 500.00 500.00 500.00 500.00
DEPRESSION
20 5 M |REMOVE PIPE : 50.00 250.00 35.00 175.00
21 3 EA |REMOVE INLET 700.00 2,100.00 500.00 1,600.00
22 1 EA |REMOVE HEADWALL 700.00 700.00 500.00 500.00
23 73 M2 [REMOVE RETAINING WALL 70.00 5,110.00 70.00 5,110.00
24 1 EA |RECONSTRUCT MANHOLE 500.00 500.00 2,000.00 2,000.00
25 28 EA |RELOCATE ROADSIDE SIGN 170.00 4,760.00 200.00 5,600.00
26 1 EA |ADJUST MANHOLE TO 500.00 500.00 500.00 500.00
GRADE
27 2 EA |ADJUST MONITORING 2,000.00 4,000.00 400.00 800.00
WELL TO GRADE
28 720 M2  |COLD PLANE ASPHALT 10.00 7,200.00 8.00 5,760.00
CONCRETE PAVEMENT
29 3156 M3 [REMOVE CONCRETE 115.00 36,225.00 100.00 31,500.00
30 1 LS |CLEARING AND GRUBBING 8,200.00 8,200.00 8,200.00 8,200.00
31 1 LS |DEVELOP WATER SUPPLY 7,500.00 7,500.00 7,500.00 7,5600.00
32 7,300 M3 |ROADWAY EXCAVATION 15.00 109,500.00 43.00 313,900.00
33 316 M3 |ROADWAY EXCAVATION 400.00 126,400.00 150.00 47,400.00
(TYPE Z-2) (AERIALLY
DEPOSITED LEAD)
34 1 LS {LEAD COMPLIANCE PLAN 5,000.00 5,000.00 2,000.00 2,000.00
35 200 M3 |STRUCTURE EXCAVATION 30.00 6,000.00 50.00 10,000.00
(RET WALL)
36 190 M3 [STRUCTURE BACKFILL (RET 40.00 7,600.00 80.00 15,200.00
WALL)
37 1,310 M3 |IMPORTED TOPSOIL 35.00 45,850.00 50.00 65,500.00
38 1,350 M2 |CULTIVATE (SOIL - 4.00 5,400.00 3.00 4,050.00
AMENDMENT)
39 1,350 M2 [MULCH 5.00 6,750.00 3.00 4,050.00




CITY OF HAYWARD

MISSION BOULEVARD/INDUSTRIAL PARKWAY SPOT WIDENING

PROJECT NO. 5736; CALTRAN CONTRACT NO. 04-233634
BIDS OPENED: MAY 17, 2001

(NUMBER OF BIDS RECEIVED - 5)

GRANITE CONSTUCTION CO

ENGINEER'S P.0. BOX 50085
BID SUMMARY ESTIMATE WATSONVILLE CA 95077
{831) 724-1011 PHONE
{931) 768-4021 FAX
ITEM|QUANTITY] UNIT DESCRIPTION UNIT PRICE "TOTAL UNIT PRICE TOTAL
40 335 M2 [EROSION CONTROL (TYPE 1.0 502.50 3.00 1,005.00
D)
11 125 EA |PLANT GROUP A 10.00 1,250.00 10.00 1,250.00
42 1,622 EA |PLANT GROUP B 22.00 33,484.00 .20.00 30,440.00
43 63 EA |PLANT GROUP K 300.00 18,900.00 225.00 14,175.00
44 1 LS |PLANT ESTABLISHMENT 20,000.00 20,000.00 12,000.00 12,000.00
WORK
45 107 M |ROOT CONTROL BARRIER 50.00 5,350.00 40.00 4,280.00
(TYPE 1)
46 63 EA |AUGER HOLE 50.00 3,150.00 25.00 1,675.00
a7 1 LS [IRRIGATION SYSTEM 125,000.00 125,000.00 90,000.00 90,000.00
48 73 M |75 MM PLASTIC PIPE (PR 20.00 1,460.00 60.00 4,380.00
315) (SUPPLY LINE)
49 140 M }200 MM CORRUGATED 200.00 28,000.00 140.00 19,600.00
HIGH DENSITY
POLYETHYLENE PIPE
50 2,865 M3 |CLASS 4 AGGREGATE 25.00 71,625.00 40.00 114,600.00
SUBBASE ) .
51 2,110 M3 [CLASS 3 AGGREGATE BASE 35.00 73,850.00 60.00 126,600.00
52 3,685 | TONNE|ASPHALT CONCRETE (TYPE 42.00 150,5670.00 78.00 279,630.00
A)
53 1 TONNE [PAVING ASPHALT (BINDER- 125.00 -125.00 1,000.00 1,000.00
PAVEMENT REINF FABRIC) :
54 920 M2 |PAVEMENT REINFORCING 3.00 2,760.00 3.00 2,760.00
FABRIC
55 1,280 M2 |PLACE ASPHALT 22.00 28,160.00 10.00 12,800.00
CONCRETE
{(MISCELLANEOUS AREA)
56 100 M3 [STRUCTURAL CONCRETE 375.00 37,500.00 880.00 88,000.00
(RET WALL)
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CITY OF HAYWARD

MISSION BOULEVARD/INDUSTRIAL PARKWAY SPOT WIDENING

PROJECT NO. 5736; CALTRAN CONTRACT NO. 04-233634
BIDS OPENED: MAY 17, 2001

{NUMBER OF BIDS RECEIVED - 5)

GRANITE CONSTUCTION CO

ENGINEER'S P.0. BOX 50085
BID SUMMARY ESTIMATE WATSONVILLE CA 95077
(831) 724-1011 PHONE
(931) 768-4021 FAX
ITEMJQUANTITY] UNIT DESCRIPTION UNIT PRICE TOTAL UNIT PRICE TOTAL

57 21 M3 |MINOR CONCRETE (MINOR 1,100.00 23,100.00 975.00 20,475.00
STRUCTURE)

58 | 4,220 | KG |BAR REINFORCING STEEL 1.50 6,330.00 1.00 4,220.00
(RET WALL)

59 14 EA |ROADSIDE SIGN (ONE- 185.00 2,5690.00 250.00 3,500.00
POST)

60 3 EA |INSTALL ROADSIDE SIGN 110.00 330.00 80.00 240.00
{STRAP AND SADDLE
BRACKET METHOD)

61 15 M |375 MM REINFORCED 250.00 3,750.00 410.00 6,150.00
CONCRETE PIPE (CLASS Ill)

62 | 38 M |450 MM REINFORCED 250.00 9,500.00 430.00 16,340.00
CONCRETE PIPE (CLASS Il

63 4 M |600 MM REINFORCED 300.00 1,200.00 470.00 1,880.00
CONCRETE PIPE (CLASS Ili)

64 | 278 M3 |MINOR CONCRETE 375.00 104,250.00 425.00 118,160.00
(MISCELLANEOUS
CONSTRUCTION)

65 | 590 M2 |MINOR CONCRETE 110.00 64,900.00 110.00 64,900.00
(STAMPED CONCRETE)

66 4 EA |MINOR CONCRETE (TREE 1,000.00 4,000.00 1,000.00 4,000.00
GRATE)

67 | 650 KG |MISCELLANEOUS IRON AND 3.00 1,950.00 2.00 1,300.00
STEEL _

68 2 EA |SURVEY MONUMENT 400.00 800.00 750.00 1,500.00

69 6 EA |OBJECT MARKER (TYPE K) 55.00 330.00 40.00 240.00

70 | 110 M |PIPE HANDRAILING 400.00 44,000.00 180.00 19,800.00

71| 260 M2 |THERMOPLASTIC 30.00 7,800.00 30.00 7,800.00

, PAVEMENT MARKING

72 | 2584 | M [100 MM THERMOPLASTIC 3.00 7,752.00 1.00 2,584.00

TRAFFIC STRIPE
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CITY OF HAYWARD

MISSION BOULEVARD/INDUSTRIAL PARKWAY SPOT WIDENING

PROJECT NO. 5736; CALTRAN CONTRACT NO. 04-233634
BIDS OPENED: MAY 17, 2001

(NUMBER OF BIDS RECEIVED - 5)

GRANITE CONSTUCTION CO

ENGINEER'S P.0. BOX 50085
BID SUMMARY ESTIMATE WATSONVILLE CA 95077
(831) 724-1011 PHONE
(931) 768-4021 FAX
ITEM|QUANTITY] UNIT DESCRIPTION UNIT PRICE TOTAL UNIT PRICE TOTAL
73 601 M {200 MM THERMOPLASTIC 3.00 1,803.00 2.00 1,202.00
TRAFFIC STRIPE
74 55 M |100MM THERMOPLASTIC 3.00 165.00 1.00 55.00
TRAFFIC STRIPE (BROKEN
2.14T0O 5.18)
75 1,087 EA |PAVEMENT MARKER (NON- 2.00 2,174.00 2.00 2,174.00
REFLECTIVE)
76 349 EA |PAVEMENT MARKER 3.00 1,047.00 4.00 1,396.00
(REFLECTIVE)
77 1 LS |SIGNAL AND LIGHTING 103,000.00 103,000.00 115,000.00 115,000.00
(LOCATION 1)
78 1 LS |SIGNAL AND LIGHTING 163,000.00 163,000.00 146,000.00 146,000.00
(LOCATION 2)
79 1 LS |SIGNAL AND LIGHTING 30,000.00 30,000.00 10,000.00 10,000.00
(STAGE CONSTRUCTION})
80 1 LS |LIGHTING (CITY) 60,000.00 60,000.00 60,000.00 60,000.00
81 2 EA |MODEL 170 CONTROLLER 16,000.00 32,000.00 25,000.00 50,000.00
82 2 EA |TYPE lil-CF SERVICE 5,000.00 10,000.00 8.000.00 16,000.00
EQUIPMENT ENCLOSURE
83 1 LS JINTERCONNECTION 42,200.00 42,200.00 40,000.00 40,000.00
SYSTEM
84 1 LS |MOBLIZATION 213,1567.12 213,157.12 100,000.00 100,000.00
85 1 LS |ADMINISTRATIVE CHANGE 210,000.00 210,000.00 210,000.00 210,000.00
ORDER .
TOTAL 2,360,936.62 2,602,276.00
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" DRAFT

HAYWARD CITY COUNCI
RESOLUTION NO.

Introduced by Council Member

RESOLUTION APPROVING ADDENDA NOS. 1 AND 2 FOR
THE MISSION BOULEVARD AT INDUSTRIAL PARKWAY
SPOT WIDENING PROJECT, PROJECT NO. 5736, AND
AWARDING CONTRACT TO O.C. JONES AND SONS, INC.

WHEREAS, Addenda Nos. 1 and 2 were issued to extend the advertisement
period and to provide minor modifications to the plans and specifications; and

WHEREAS, on March 20, 2001, the City Council approved the plans and
specifications for the Mission Boulevard at Industrial Parkway Spot Widening Project, Project
No. 5736, and called for bids to be received on April 24, 2001, and the bid opening date was
then extended to May 17, 2001, to avoid conflict with several other major project bid openings
at other public agencies; and

WHEREAS, on May 17, 2001, five bids were received ranging from
$2,185,445.50 to $2,602,276, and O.C. Jones and Sons, Inc. submitted the low bid in the
amount of $2,185,445.50, which is 7.4 percent lower than the Engineer’s Estimate of
$2,361,000.

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of
Hayward that Addenda Nos. 1 and 2 are hereby approved and adopted as part of the plans and
specifications for the project.

BE IT FURTHER RESOLVED that O.C. Jones and Sons, Inc. is hereby
awarded the contract for the Mission Boulevard at Industrial Parkway Spot Widening Project,
Project No. 5736, in accordance with the plans and specifications adopted therefor and on file
in the office of the City Clerk of the City of Hayward at and for $2,185,445.50, the price
named and stated in the bid of the hereinabove specified bidder, and all other bids are hereby
rejected. :




BE IT FURTHER RESOLVED that the City Manager is hereby authorized and
directed to execute an agreement with O.C. Jones and Sons, Inc. for the award of the contract
on behalf of the City of Hayward, in an amount not to exceed $2,185,445.50 for the Mission
Boulevard at Industrial Parkway Spot Widening Project, Project No. 5736, in a form to be
approved by the City Attorney.

IN COUNCIL, HAYWARD, CALIFORNIA , 2001

ADOPTED BY THE FOLLOWING VOTE:
AYES:

NOES:

ABSTAIN:

ABSENT:

ATTEST:
City Clerk of the City of Hayward

APPROVED AS TO FORM:

City Attorney of the City of Hayward

Page 2 of Resolution 01-_




